

STATUS OF THE FY-2021 MARAWI RECOVERY, REHABILITATION, AND RECONSTRUCTION PROGRAM (MRRRP) FUND

As of 31 July 2022

MAA or Non-MAA	PROJECTS, PROGRAMS, AND ACTIVITIES (PPAs)	IMPLEMENTING AGENCY / RECIPIENT	Approved by OP	SARO Issuance	Date of SARO release	AMOUNT	TOTAL
Allocation							5,000,000,000.00
Less: With SARO Issuance							4,999,904,316.98
MAA	Construction of 8-unit 4-story/20-classroom School Building	DPWH 10	19 Apr 2021	SARO-BMB-A-21-0001859	26 Apr 2021	420,728,280.00	439,837,680.00
	Purchase of School Furniture	DepEd		SARO-BMB-F-21-0001880	27 Apr 2021	19,109,400.00	
MAA	Grand Padian Market	LGU Marawi	23 Apr 2021	SARO-LGRCB-21-0002108	6 May 2021	298,318,600.00	730,692,283.00
MAA	24 Barangay Complexes with Health Center and Madrasah					205,348,400.00	
MAA	Peace Memorial Park					192,429,383.00	
MAA	School of Living Tradition					13,599,900.00	
MAA	Marawi Museum					20,996,000.00	
MAA	Construction of Lake Lanao Promenade	LGU Marawi	24 May 2021	SARO-LGRCB-21-0002677	31 May 2021	380,000,000.00	380,000,000.00
Non-MAA	Construction of 40 Barangay Halls in LAA	LGU Marawi	9 June 2021	SARO-LGRCB-21-0003694	9 June 2021	80,000,000.00	100,000,000.00
Non-MAA	Installation of Street Solar Lights					20,000,000.00	
Non-MAA	Distribution of Remaining Starter Kits and Monitoring of Livelihood Programs	DTI	27 May 2021	SARO-BMB-A-21-0002931	9 June 2021	10,600,000.00	10,600,000.00
Non-MAA	Construction of Retaining Wall and Slope Protection in Marawi Shelter Project (MSP) Phase 1	SHFC	8 June 2021	SARO-BMB-C-21-0005174	13 July 2021	12,800,849.43	12,800,849.43
Non-MAA	Construction of Retaining Wall and Slope Protection in Marawi Shelter Project (MSP) Phase 2	SHFC	8 June 2021			17,400,000.00	17,400,000.00
Non-MAA	Rebuilding Marawi through Community-Driven Shelter and Livelihood Support Acquisition and Development of Marawi Shelter Project (MSP) Phase 3, Brgy. Patani, Marawi City	SHFC	9 June 2021			157,675,119.00	157,675,119.00
Non-MAA	Continuous Provision of Transitory Family Support Package (TFSP) and Livelihood Settlement Grants (LSG)	DSWD 10	21 June 2021	SARO-BMB-B-21-0005601	28 July 2021	3,400,000.00	3,400,000.00
Non-MAA	Solid Waste Management	EMB 10	19 July 2021	SARO-BMB-E-21-0005662	29 July 2021	44,458,000.00	44,458,000.00
MAA	Construction of Marawi Central Fire Station (Phase II)	DPWH 10	9 July 2021	SARO-BMB-A-21-0005646	9 July 2021	31,137,213.24	31,137,213.24
Non-MAA	Repair and Rehabilitation of LASURECO Main Office Buildings	NEA	9 July 2021	SARO-BMB-C-21-0007080	17 Aug 2021	22,278,757.00	22,278,757.00
Non-MAA	Bangon Marawi Press Briefing	PIA	9 July 2021	SARO-BMB-C-21-0007781	3 Sep 2021	48,000.00	10,262,000.00
	IEC Materials Production and Dissemination					2,029,000.00	
	Social Media Management					252,000.00	
	Website Management					510,000.00	
	Continuous Operations of the Iligan City Information Center					7,423,000.00	
MAA	40% of the MAA Road Networks with Underground Utilities	NHA	24 Sept 2021	SARO-BMB-C-21-0009415	11 Oct 2021	1,268,743,807.18	2,195,743,807.18
Non-MAA	Construction of 2000 Permanent Shelters	NHA				927,000,000.00	
MAA	Equipage of the Marawi City Jail	BJMP	8 Oct 2021	SARO-BMB-D-21-0010398	8 Oct 2021	8,376,526.00	8,376,526.00

MAA	MAA Port Facilities (Civil Works)	PPA	20 Oct 2021	SARO-BMB-C-21-0010903	3 Nov 2021	271,880,214.00	271,880,214.00
Non-MAA	Construction of MSU Perimeter Fence (Phase 2)	MSU	8 Nov 2021	SARO-BMB-F-21-0012387	17 Nov 2021	6,284,000.00	6,284,000.00
Non-MAA	IT and Office Equipment for Marawi City Command Center	LGU Marawi	3 Nov 2021	SARO-LGRCB-21-0012860	24 Nov 2021	50,000,000.00	50,000,000.00
New Project	Electric Gas and Kiln Livelihood Project	MSU	20 Dec 2021	SARO-BMB-F-21-0013902	27 Dec 2021	1,510,000.00	1,510,000.00
MAA	Multi-Level Carpark	DOTr	13 Dec 2021	SARO-BMB-A-21-0014330	31 Dec 2021	145,000,000.00	170,000,000.00
	Multi-Modal Transport Hub					25,000,000.00	
MAA	Construction of MAA Hospital (Phase 2)	DOH X	28 Dec 2021	SARO-ROX-22-0002458	2 Mar 2022	293,619,200.00	293,619,200.00
New Project	Repair of the Perimeter Fence of Kampo Ranao	PA	11 Nov 2021	SARO-BMB-D-22-0002515	8 Mar 2022	13,052,500.00	13,052,500.00
MAA	Construction of Ancillary Facilities (Covered Pathway with Drainage System) for the Moncado Kadingilan Integrated School	DPWH X	17 Feb 2022	SARO-BMB-A-22-0002457	2 Mar 2022	25,000,000.00	25,000,000.00
MAA	Fencing and Establishment of Water Reservoir for Marawi City Fire Sub-Station	BFP	10 Jun 2022	SARO-BMB-D-22-0005271	22 Jun 2022	3,896,168.13	3,896,168.13
Adjusted Balance							95,683.02