

STATUS OF THE FY-2022 MARAWI RECOVERY, REHABILITATION, AND RECONSTRUCTION PROGRAM (MRRRP) FUND												
As of 30 June 2022												
MAA or Non-MAA	PROJECTS, PROGRAMS, AND ACTIVITIES (PPAs)	REQUESTING AGENCY	IMPLEMENTING AGENCY / RECIPIENT	Amount Reflected in Request	Date of Completion of Requirements	Date of CSW	Date of NDRRMC Letter	Approved by OP	SARO Issuance	Date of SARO release	AMOUNT	TOTAL
Allocation												1,000,000,000.00
Less: With SARO Issuance												425,839,518.64
Non-MAA	Operations and Admin Expense requirements of Solid Waste Management Projects in Marawi City	DENR	EMB 10	36,000,000.00	1 Mar 2022	08-Mar-2022	15 Mar 2022	24 Mar 2022	SARO-BMB-E-22-0003505	24 Mar 2022	36,000,000.00	36,000,000.00
Non-MAA	Construction of 32 Barangay Halls in LAA	LGU Marawi	LGU Marawi	64,000,000.00	24 Feb 2022	1 Mar 2022	8 Mar 2022	21-Mar-2022	SARO-LGRCB-22-0003973	12 May 2022	64,000,000.00	84,000,000.00
	Continuation of Installation of Street Solar Lights in LAA			20,000,000.00							20,000,000.00	
New Project	Community Facilities in Permanent Shelter Sites	NHA	NHA	200,000,000.00	10-Mar-2022	21-Mar-2022	11-Apr-2022	12 May 2022	SARO-BMB-C-22-0004263	25 May 2022	200,000,000.00	200,000,000.00
Non-MAA	Construction of Retaining Wall in Marawi Shelter Project Phase 3	SHFC	SHFC	16,779,518.64	16-Mar-2022	22-Mar-2022	11-Apr-2022	13-May-2022	SARO-BMB-C-22-0004284	25 May 2022	16,779,518.64	19,779,518.64
	Installation of Electrical Posts from Abrar Road to Project Site			3,000,000.00							3,000,000.00	
Non-MAA	Waste Management Livelihood Program and Support to Sustainability of Economic Activities of Marawi IDPs through Raheemah Economic Hub	DTI	DTI	66,000,000.00	08-Mar-2022	9 Mar 2022	18 Mar 2022	13 May 2022	SARO-BMB-A-22-0004647	07 Jun 2022	66,000,000.00	66,000,000.00
Non-MAA	Media Coverages, Press Briefings, Print and Social Media Management and Operations of IMSCG Command Center	PIA	PIA	2,100,000.00	21-Mar-2022	23-Mar-2022	11-Apr-2022	10-Jun-2022	SARO-BMB-C-22-0005148	21-Jun-2022	2,100,000.00	2,100,000.00
New Project	Coast Guard Station Building with Fence, Kennel Facility and Power House with Generator	PCG	PCG	17,960,000.00	25-Mar-2022	30-Mar-2022	18-Apr-2022	10-Jun-2022	SARO-BMB-A-22-0005172	21-Jun-2022	17,960,000.00	17,960,000.00
Unreleased Balance												574,160,481.36
Less: For OP Approval												100,000,000.00
MAA	Bulk Water Supply Phase 2	LWUA	LWUA	100,000,000.00	22 Feb 2022	1 Mar 2022	10 Mar 2022				100,000,000.00	100,000,000.00
Adjusted Balance												474,160,481.36