

STATUS OF THE FY-2022 MARAWI RECOVERY, REHABILITATION, AND RECONSTRUCTION PROGRAM (MRRRP) FUND

As of 22 August 2023

Most-Affected Area (MAA) or Non-MAA	PROJECTS, PROGRAMS, AND ACTIVITIES (PPAs)	REQUESTING AGENCY	IMPLEMENTING AGENCY / RECIPIENT	Amount Reflected in Request	Date of Completion of Requirements	Date of CSW	Date of NDRRMC Letter	Received by OP	Approved by OP	SARO Issuance	Date of SARO release	AMOUNT	TOTAL
Allocation													1,000,000,000.00
Less: With SARO Issuance													607,379,922.27
Non-MAA	Operations and Admin Expense requirements of Solid Waste Management Projects in Marawi City	DENR	EMB 10	36,000,000.00	1 Mar 2022	08-Mar-2022	15 Mar 2022	18-Mar-2022	24-Mar-2022	SARO-BMB-E-22-0003505	24-Mar-2022	36,000,000.00	36,000,000.00
Non-MAA	Construction of 32 Barangay Halls in LAA	LGU Marawi	LGU Marawi	64,000,000.00	24 Feb 2022	1 Mar 2022	8 Mar 2022	10-Mar-2022	21-Mar-2022	SARO-LGRCB-22-0003973	12-May-2022	64,000,000.00	84,000,000.00
	Continuation of Installation of Street Solar Lights in LAA			20,000,000.00								20,000,000.00	
New Project	Community Facilities in Permanent Shelter Sites	NHA	NHA	200,000,000.00	10-Mar-2022	21-Mar-2022	11-Apr-2022	18-Apr-2022	12-May-2022	SARO-BMB-C-22-0004263	25-May-2022	200,000,000.00	200,000,000.00
Non-MAA	Construction of Retaining Wall in Marawi Shelter Project Phase 3	SHFC	SHFC	16,779,518.64	16-Mar-2022	22-Mar-2022	11-Apr-2022	18-Apr-2022		SARO-BMB-C-22-0004284	25-May-2022	16,779,519.00	19,779,519.00
	Installation of Electrical Posts from Abrar Road to Project Site			3,000,000.00								3,000,000.00	
Non-MAA	Waste Management Livelihood Program and Support to Sustainability of Economic Activities of Marawi IDPs through Raheemah Economic Hub	DTI	DTI	66,000,000.00	08-Mar-2022	9 Mar 2022	18 Mar 2022	21-Mar-2022	13-May-2022	SARO-BMB-A-22-0004647	7-Jun-2022	66,000,000.00	66,000,000.00
Non-MAA	Media Coverages, Press Briefings, Print and Social Media Management and Operations of IMSCG Command Center	PIA	PIA	2,100,000.00	21-Mar-2022	23-Mar-2022	11-Apr-2022	18-Apr-2022	10-Jun-2022	SARO-BMB-C-22-0005148	21-Jun-2022	2,100,000.00	2,100,000.00
New Project	Coast Guard Station Building with Fence, Kennel Facility and Power House with Generator	PCG	PCG	17,960,000.00	25-Mar-2022	30-Mar-2022	18-Apr-2022	27-Apr-2022	10-Jun-2022	SARO-BMB-A-22-0005172	21-Jun-2022	17,960,000.00	17,960,000.00
MAA	Equipage of Marawi City General Hospital and Provision of Emergency Vehicles	DOH	DOH X	44,380,800.00	05-Aug-2022	05-Aug-2022	30-Aug-2022	1-Sep-2022	7-Nov-2022	SARO-ROX-22-0011661	9-Dec-2022	44,380,800.00	44,380,800.00
MAA	Construction of Port Facilities Civil Works Phase 2	PPA	PPA	77,999,048.85	17 Oct 2022	24 Oct 2022	11 Nov 2022	18-Nov-2022	4-Jan-2023	SARO-BMB-C-23-0012676	20-Jan-2023	77,999,049.00	77,999,048.85
Non-MAA	Construction of FMR in Mapantao-Malimono Marawi City	DPWH	DPWH X	53,152,124.42	28 Nov 2022	6 Dec 2022		10-Jan-2023	27-Jan-2023	SARO-BMB-A-23-0012958	13-Feb-2023	53,152,125.00	53,152,124.42
	Updating of the Marawi Post Conflict Needs Assessment	OCD	OCD	6,008,430.00				6-Feb-2023	20-Feb-2023	SARO-BMB-D-23-0015958	17-Apr-2023	6,008,430.00	6,008,430.00
Unreleased Balance													392,620,077.73
Less: For OP Approval													100,000,000.00
MAA	Bulk Water Supply Phase 2	LWUA	LWUA	100,000,000.00	22 Feb 2022	1 Mar 2022	8 Mar 2022	14-Mar-2022				100,000,000.00	100,000,000.00
Adjusted Balance													292,620,077.73
Less: For NDRRMC Recommendation													6,252,137.03
	3-Phase Electric Connection of the Marawi City Jail	BJMP	BJMP	3,673,137.03								3,673,137.03	3,673,137.03
	Continued representation for media coverages	PIA	PIA	2,579,000.00	18 August 2023							2,579,000.00	2,579,000.00
Adjusted Balance													286,367,940.70
Less: TFBM Identified Priorities for Submission													279,143,446.46
MAA	Construction of various ancillary facilities and classrooms in Marawi City	DepEd	DepEd/DPWH X	277,643,446.46	27-Feb-2023			4-Apr-2023				277,643,446.46	277,643,446.46
	Social Cartography	DENR	DENR	1,500,000.00								1,500,000.00	1,500,000.00
Unearmarked Balance													7,224,494.24