

STATUS OF THE FY-2022 MARAWI RECOVERY, REHABILITATION, AND RECONSTRUCTION PROGRAM (MRRRP) FUND
As of 18 April 2023

Most-Affected Area (MAA) or Non-MAA	PROJECTS, PROGRAMS, AND ACTIVITIES (PPAs)	REQUESTING AGENCY	IMPLEMENTING AGENCY / RECIPIENT	Received by OP	Approved by OP	SARO Issuance	Date of SARO release	AMOUNT	TOTAL
Allocation									1,000,000,000.00
Less: With SARO Issuance									607,379,922.27
Non-MAA	Operations and Admin Expense requirements of Solid Waste Management Projects in Marawi City	DENR	EMB 10	18-Mar-2022	24-Mar-2022	SARO-BMB-E-22-0003505	24-Mar-2022	36,000,000.00	36,000,000.00
Non-MAA	Construction of 32 Barangay Halls in LAA	LGU Marawi	LGU Marawi	10-Mar-2022	21-Mar-2022	SARO-LGRCB-22-0003973	12-May-2022	64,000,000.00	84,000,000.00
	Continuation of Installation of Street Solar Lights in LAA							20,000,000.00	
New Project	Community Facilities in Permanent Shelter Sites	NHA	NHA	18-Apr-2022	12-May-2022	SARO-BMB-C-22-0004263	25-May-2022	200,000,000.00	200,000,000.00
Non-MAA	Construction of Retaining Wall in Marawi Shelter Project Phase 3	SHFC	SHFC	18-Apr-2022	13-May-2022	SARO-BMB-C-22-0004284	25-May-2022	16,779,519.00	19,779,519.00
	Installation of Electrical Posts from Abrar Road to Project Site							3,000,000.00	
Non-MAA	Waste Management Livelihood Program and Support to Sustainability of Economic Activities of Marawi IDPs through Raheemah Economic Hub	DTI	DTI	21-Mar-2022	13-May-2022	SARO-BMB-A-22-0004647	7-Jun-2022	66,000,000.00	66,000,000.00
Non-MAA	Media Coverages, Press Briefings, Print and Social Media Management and Operations of IMSCG Command Center	PIA	PIA	18-Apr-2022	10-Jun-2022	SARO-BMB-C-22-0005148	21-Jun-2022	2,100,000.00	2,100,000.00
New Project	Coast Guard Station Building with Fence, Kennel Facility and Power House with Generator	PCG	PCG	27-Apr-2022	10-Jun-2022	SARO-BMB-A-22-0005172	21-Jun-2022	17,960,000.00	17,960,000.00
MAA	Equipage of Marawi City General Hospital and Provision of Emergency Vehicles	DOH	DOH X	1-Sep-2022	7-Nov-2022	SARO-ROX-22-0011661	9-Dec-2022	44,380,800.00	44,380,800.00
MAA	Construction of Port Facilities Civil Works Phase 2	PPA	PPA	18-Nov-2022	4-Jan-2023	SARO-BMB-C-23-0012676	20-Jan-2023	77,999,049.00	77,999,048.85
Non-MAA	Construction of FMR in Mapantao-Malimono Marawi City	DPWH	DPWH X	10-Jan-2023	27-Jan-2023	SARO-BMB-A-23-0012958	13-Feb-2023	53,152,125.00	53,152,124.42
	Updating of the Marawi Post Conflict Needs Assessment	OCD	OCD	6-Feb-2023	20-Feb-2023	SARO-BMB-D-23-0015958	17-Apr-2023	6,008,430.00	6,008,430.00
Unreleased Balance									392,620,077.73
Less: OP Approved for SARO Issuance									
Adjusted Balance									392,620,077.73
Less: For OP Approval									377,643,446.46
MAA	Bulk Water Supply Phase 2	LWUA	LWUA	14-Mar-2022				100,000,000.00	100,000,000.00
MAA	Construction of various ancillary facilities and classrooms in Marawi City		DepEd/DPWH X	4-Apr-2023				277,643,446.46	277,643,446.46
Adjusted Balance									14,976,631.27
Less: For NDRRMC Recommendation									9,787,000.00
	Operational Requirements of the Marawi Compensation Board	MCB	MCB					9,787,000.00	9,787,000.00
Adjusted Balance									5,189,631.27
Less: Identified Priorities									11,650,000.00
Non-MAA	Construction of Peace and Development Office	PLGU Lanao Del Sur	No Submission					11,650,000.00	11,650,000.00
Unearmarked Balance									-6,460,368.73